
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/18/2020

ESTIMATE SUMMARY 19:38:59

CONTID: C22841         ESTIMATE NO: 0006 PROG 2005

PCN: 22841-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL CABINET UPGRADE PHASE IV PERCENT TIME:

PROJECT NO: CR100-321                     

SIGNAL CABINET UPGRADE PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,739,726.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,356,053.00 NON-PARTICIPATING 241,775.41

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-114,840.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.05

WORK DAYS

WORK DAYS

60.24%

1,089,402.64

241,775.41

126,935.16

126,935.16

$

$

$

$

1,500.00

1,648,823.36

1,650,323.36

434,876.17

2,085,199.53

-35,340.80

0.00

2,049,858.73

0.00

AMOUNT DUE 2,049,858.73 126,935.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 126,935.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 1

ADAMS  

72.5 TIME ALLOW: 105

ORIG TIME ALLOW: 105

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

07/25/2020

10/31/2019

11/12/2019

11/12/2019

03/02/2020
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PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

2.000

EACH

193.00000

0010 Removal of Pull Box 2.000

2.000

202-00827  
 

1,544.004.000

772.00

4.000

EACH

386.00000

0015 Removal of Traffic Signal Controller Cabinet 11.000

6.000

202-00855  
 

21,760.0017.000

7,680.00

21.000

EACH

1,280.00000

0020 *Potholing 76.300

16.500

203-01597  
 

21,158.4092.800

3,762.00

210.000

HOUR

228.00000

0025 Erosion Log Type 1 (12 Inch) 100.000

40.000

208-00002  
 

1,260.00140.000

360.00

140.000

LF  

9.00000

0030 Aggregate Bag 200.000

0.000

208-00035  
 

1,200.00200.000

0.00

200.000

LF  

6.00000

0035 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

5.000

EACH

249.00000

0040 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

6.00000

0045 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

100.000

LF  

20.00000

0050 Removal and Disposal of Sediment (Labor) 16.000

20.000

208-00103  
 

1,476.0036.000

820.00

36.000

HOUR

41.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

3.000

HOUR

74.00000
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PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

1,800.0024.000

0.00

50.000

HOUR

75.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

3.000

HOUR

32.00000

0070 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

8,340.00000

0075 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

7,228.00000

0080 *Soil Retention Blanket (Excelsior) (Biodegradable 
Class 1) 

0.000

0.000

216-00211  
 

0.000.000

0.00

725.000

SY  

4.00000

0085 Fence (Plastic) 413.000

0.000

607-11525  
 

1,652.00413.000

0.00

413.000

LF  

4.00000

0090 *2 Inch Electrical Conduit (Bored) 300.000

260.000

613-00206  
 

16,800.00560.000

7,800.00

560.000

LF  

30.00000

0095 2 Inch Electrical Conduit (Plastic) 1,013.000

331.000

613-01200  
 

21,504.001,344.000

5,296.00

1,344.000

LF  

16.00000

0100 3 Inch Electrical Conduit (Plastic) 0.000

228.000

613-01300  
 

5,472.00228.000

5,472.00

260.000

LF  

24.00000

0105 Pull Box (11"x18"x12") 2.000

0.000

613-07011  
 

1,638.002.000

0.00

3.000

EACH

819.00000

0105 MATERIAL ALLOWANCE No Test Required 1.000

0.000

333.851.000

0.00EACH

333.85000



CONTID: C22841         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Pull Box (24"x36"x24") 11.000

5.000

613-07023  
 

26,160.0016.000

8,175.00

16.000

EACH

1,635.00000

0110 MATERIAL ALLOWANCE No Test Required 5.000

-5.000

0.000.000

-4,993.40EACH

998.68000

0115 Pull Box (30"x48"x24") 2.000

2.000

613-07040  
 

8,456.004.000

4,228.00

4.000

EACH

2,114.00000

0115 MATERIAL ALLOWANCE No Test Required 2.000

-2.000

0.000.000

-2,614.90EACH

1,307.45000

0120 Wiring 0.000

0.310

613-10000  
 

11,116.910.310

11,116.91

1.000

L S 

35,861.00000

0125 Service Meter Cabinet 9.000

0.000

613-80130  
 

37,953.009.000

0.00

17.000

EACH

4,217.00000

0125 MATERIAL ALLOWANCE Light Control Device 8.000

0.000

21,600.008.000

0.00EACH

2,700.00000

0130 1310nm SFP Optic Module 0.000

20.000

614-70024  
 

2,700.0020.000

2,700.00

82.000

EACH

135.00000

0130 MATERIAL ALLOWANCE Optic Incidentals 82.000

-20.000

6,876.4262.000

-2,218.20EACH

110.91000

0135 CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

16.000

EACH

590.00000

0135 MATERIAL ALLOWANCE Optic Incidentals 16.000

0.000

7,816.9616.000

0.00EACH

488.56000
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PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

98.000

EACH

40.00000

0140 MATERIAL ALLOWANCE Optic Incidentals 98.000

0.000

1,594.4698.000

0.00EACH

16.27000

0145 Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

801.00000

0145 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

1,820.004.000

0.00EACH

455.00000

0150 Conflict Monitor 0.000

0.000

614-72836  
 

0.000.000

0.00

39.000

EACH

730.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 5.000

0.000

2,650.005.000

0.00EACH

530.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 10.000

0.000

5,300.0010.000

0.00EACH

530.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 13.000

0.000

6,890.0013.000

0.00EACH

530.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 5.000

0.000

2,650.005.000

0.00EACH

530.00000

0150 MATERIAL ALLOWANCE Traffic Equipment 6.000

0.000

3,180.006.000

0.00EACH

530.00000

0155 Traffic Signal Controller Cabinet 11.000

5.000

614-72855  
 

220,672.0016.000

68,960.00

21.000

EACH

13,792.00000
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PCN: 22841-BID    ESTIMATE RUN

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

10,280.00000

0155 MATERIAL ALLOWANCE Controller Cabinet 0.000

0.000

0.000.000

0.00EACH

10,280.00000

0155 MATERIAL ALLOWANCE Controller Cabinet 4.000

-4.000

0.000.000

-41,120.00EACH

10,280.00000

0155 MATERIAL ALLOWANCE Controller Cabinet 6.000

-1.000

51,400.005.000

-10,280.00EACH

10,280.00000

0160 Traffic Signal Vehicle Detector (Micro Wave Type) 93.000

0.000

614-72884  
 

795,150.0093.000

0.00

98.000

EACH

8,550.00000

0160 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,865.11000

0160 MATERIAL ALLOWANCE Traffic Equipment 3.000

0.000

20,595.333.000

0.00EACH

6,865.11000

0165 Traffic Signal Controller (Type 2070LC) 0.000

0.000

614-86248  
 

0.000.000

0.00

39.000

EACH

5,104.00000

0165 MATERIAL ALLOWANCE Traf Signal Control 39.000

0.000

169,197.6039.000

0.00EACH

4,338.40000

0170 Uninterrupted Power Supply 11.000

5.000

614-86800  
 

99,824.0016.000

31,195.00

21.000

EACH

6,239.00000

0170 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,303.15000
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PCN: 22841-BID    ESTIMATE RUN

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0170 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,303.15000

0170 MATERIAL ALLOWANCE Traffic Equipment 4.000

-4.000

0.000.000

-21,212.60EACH

5,303.15000

0170 MATERIAL ALLOWANCE Traffic Equipment 6.000

-1.000

26,515.755.000

-5,303.15EACH

5,303.15000

0175 *Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

0.000

614-87011  
 

0.000.000

0.00

570.000

LF  

2.00000

0180 *Fiber Optic Termination Panel  (12 Fiber) 13.000

15.000

614-87012  
 

19,152.0028.000

10,260.00

47.000

EACH

684.00000

0185 *Buffer Tube Fan Out Kit 13.000

15.000

614-87015  
 

1,232.0028.000

660.00

47.000

EACH

44.00000

0190 Closed Circuit Television 25.000

0.000

614-87320  
 

87,425.0025.000

0.00

29.000

EACH

3,497.00000

0190 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

10,892.004.000

0.00EACH

2,723.00000

0195 *Test Fiber Optic Cable 0.000

0.250

614-87350  
 

5,629.500.250

5,629.50

1.000

L S 

22,518.00000

0200 *Splice Fiber Optic Cable (1 Strand) 92.000

12.000

614-87501  
 

14,040.00104.000

1,620.00

306.000

EACH

135.00000

0205 *Ethernet Switch Type II 0.000

10.000

614-87692  
 

31,880.0010.000

31,880.00

37.000

EACH

3,188.00000
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PCN: 22841-BID    ESTIMATE RUN

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0205 MATERIAL ALLOWANCE Traffic Equipment 37.000

-10.000

73,164.6027.000

-27,098.00EACH

2,709.80000

0210 *Ethernet Aggregation Switch Type I 0.000

0.000

614-87697  
 

0.000.000

0.00

4.000

EACH

6,588.00000

0210 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

22,399.204.000

0.00EACH

5,599.80000

0215 *Mobilization 1.000

0.000

626-00000  
 

90,303.001.000

0.00

1.000

L S 

90,303.00000

0220 *Public Information Services (Tier IV) 0.750

0.250

626-01104  
 

4,400.001.000

1,100.00

1.000

L S 

4,400.00000

0225 *Flagging 18.750

0.000

630-00000  
 

618.7518.750

0.00

40.000

HOUR

33.00000

0230 *Uniformed Traffic Control 82.500

67.000

630-00003  
 

17,940.00149.500

8,040.00

170.000

HOUR

120.00000

0235 *Uniformed Traffic Control (Vehicle) 82.500

67.000

630-00006  
 

4,186.00149.500

1,876.00

170.000

HOUR

28.00000

0240 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

19.000

DAY 

115.00000

0245 *Traffic Control Management 55.000

23.000

630-00012  
 

61,152.0078.000

18,032.00

95.000

DAY 

784.00000

0250 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

62.001.000

0.00

8.000

EACH

62.00000
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PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

3,990.0017.500

0.00

54.000

EACH

228.00000

0260 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

30.000

EACH

62.00000

0265 *Traffic Cone 18.000

0.000

630-80380  
 

288.0018.000

0.00

40.000

EACH

16.00000

0270 *Stackable Vertical Panels 9.000

0.000

630-80393  
 

351.009.000

0.00

18.000

EACH

39.00000

0275 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

18.000

3.000

630-80415  
 

819.0021.000

117.00

100.000

DAY 

39.00000

0280 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

50.000

DAY 

445.00000

0285 Night Work Lighting 1.000

0.000

632-00000  
 

1,834.801.000

0.00

1.000

L S 

1,834.80000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

319,000.000

F A 

1.00000

0293 Const Surveying 0.000

1.000

625-00000  
 

4,224.001.000

4,224.00

1.000

L S 

4,224.00000

0294 F/A Concrete Sidewalk Removal and Replacement 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000
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PCN: 22841-BID    ESTIMATE RUN 08/18/2020

PROJECT: CR100-321                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:38:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0305 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

450.000

F A 

1.00000

0310 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 2,083,699.53126,935.162,738,226.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 2,085,199.53126,935.16$2,739,726.00$CURRENT AMTPROJECT TOTAL


